EPA/GSA WYNKOOP RECONFIGURATION
GOVERNANCE BOARD

March 7, 2018

12:00-1:00 EDT - 10:00-11:00 MDT

DRAFT AGENDA
TOPICS:

1. Introductions
2. Project Status
a. Lease Amendments
b. Construction Schedule — Lessor has provided a more detailed Phase 1
construction Schedule. The schedule has a two week slip due to delay in
getting permits. No detailed Phase 2 schedule has been provided yet
3. Schedule Discussion
a. Construction
i. Holding weekly construction meetings. Weekly Construction reports
being produced by lessor.
Indoor Air Quality Plan and Testing — Preliminary results show good
air quality. GSA preparing an executive summary of the findings
Antenna — decoupled from overall permits process as it may require
additional attention including presenting the project in front of the
Landmark Commission (LODO historical neighborhood). Please see
information below regarding the need for this in the regional office.
OARM has agreed to include the cost for drawings in the Tl budget
but not the installation charges, approx. 8K. Region will need to
engage HS office in HQ to secure funding. This may require
coordination between OARM and the HS Office at EPA HQ.
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The EPA Region 8 office in Denver, CO includes the devolution organization for EPA Headquarters. The
devolution organization is extremely important to the Agency because, during an emergency in
Washington, DC, if EPA Headquarters is unable to perform the essential functions of the Agency, EPA
Region 8 would take over and perform those functions. Part of those functions includes the ability to
utilize secure communications that can transmit and receive secret and top secret materials.

In December 2016, the White House Office of Science and Technology Policy and the Office of
Management and Budget issued Directive D-16-1, “Minimum Requirements for Federal Executive Branch
Continuity Communications Capabilities.” In the directive, it states that all Category | and Category I
Executive Branch departments and agencies (EPA is a Category Il Agency} are required to maintain a
“High Frequency, Automatic Link Establishment (HF ALE) Transceiver” and this system “Shall be a
dedicated system installed at alternate locations.” Because the EPA Region 8 office is considered an
alternate location that will function as EPA Headquarters during a devolution incident, the HF ALE
system is necessary.
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iv. Security Status: Lessor providing GSA/EPA drawings and path
forward
a. LINX Systems
b. Interconnectivity of systems (Wynkoop/Bldg. 25/Montana)
v. Fire/Life/Safety status — there may be some unresolved items.
GSA/EPA will discuss with lessor
4. Action Items
a. From this meeting:

5. Closing and Adjourn
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